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Increased Management Considerations in the Prescribed Fire Program: Three 
Phases of reinstatement of the National Park Service prescribed fire program. 

 
Development and Implementation of Interim Guidelines.  
 
Time frame – July 1 to October 1, 2000 
 
Process and Action Items -  
Process:  Development and implementation of interim guidelines for prescribed fire program.  
Currently, national approval and project exemption criteria must be in place for limited, high priority, 
low risk prescribed fire projects (burns must meet criteria of high priority status and low risk 
categories, see June 15th memo to Regional Directors.  These are burn projects where the 
consequence of failure is low). No Wildland Urban Interface prescribed fire projects are permitted.  
Revised direction on prescription parameters will be developed with the addition of a Go/No Go 
Checklist.   
 
Action Items and Task Groups: 
Development of Prescribed Fire Decision Tools:  ASAP  Fire Management 

• Definition of and redesign of Risk Assessment process   Program Center  
• Definition of and redesign Complexity Rating process   (FMPC in Boise, ID) 
• Agency definition and allocation process of holding resources. 

• Agency definition, clarification of planning for and use of contingency resources. 
• Initiate study of situational awareness decision tools for prescribed fire. 
• Develop process to evaluate the consequences of failure in prescribed fire projects. 
• Develop working definition of Wildland Urban Interface. 

 
Revised direction on prescription parameters, Burn Plan revision: Sep 1  FMPC/Fire Management 

Risk assessment      Leadership Board 
Complexity analysis      (FMLB Includes FMPC  
Burn unit delineation     Program Leads and the  
Identification of critical holding points    Regional Fire 
Identification of holding forces     Management Officers) 
Contingency planning –      

Potential fire behavior outside unit 
Identification of initial contingency actions 
Identification of contingency resources 
Identification of new strategy 

Budget planning considerations 
Qualifications by project complexity level 

 
Proposed Design for External Technical Review  Aug 15  FMLB 
 
Use of AD Crews in Project Prep and Non-Fire Treatments Sep 1  FMLB 
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Phase I - Reinstatement of Low Complexity, Low Consequences of Failure Burns west of the 
100th Meridian.  No Wildland Urban Interface prescribed fire activities will be considered.  
 
Time frame – October 1 to December 30, 2000. 
 
Process and Action Items – 
Process:  Reintroduction of prescribed fire program, with the exception of Wildland Urban Interface 
prescribed fire projects, under revised planning and implementation guidelines. Regional approval of 
all low complexity, low consequences of failure prescribed burns west of the 100th meridian will be 
allowed.   
  
 
Action Items:  
White Paper: Ecosystem Goals in Wildland Urban Interface Oct 1  FMLB 

Paper will explain the balance of ecosystem benefits with urban  
interface concerns. 
 

Incorporation and Implementation of Action Items and  Nov 30  FMLB/FMPC    
Recommendations from the Investigation and Reviews:  

Investigation Report,  
Independent Board of Review,  
GAO Review,  
NAPA Phase I Report 
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Phase II  - Reinstatement of high complexity prescribed fire projects.  Low complexity, low 
consequence of failure, Wildland Urban Interface prescribed fire projects will be allowed.   
 
Time frame – January 1 – March 1, 2001  
 
Process and Action Items -  
Process:  Revise manual guidelines and direction.  Incorporate all Interim Guidelines into DO-18, 
RM-18, or develop a handbook (reference book). Begin drafting an interagency handbook for 
prescribed fire.   
 
Action Items:  
Revision of RM-18 or development of prescribed fire handbook Jan 30   FMPC 
 
Continued focus on NAPA and other review recommendations Ongoing  FMPC 

 
Replace Chapter 9 with either new, detailed direction or with Feb 15   FMPC 
reference to new handbook. 
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Phase III  - Reinstatement of full agency prescribed fire program.  This includes all  Wildland 
Urban Interface prescribed fire projects.   
 
Time frame – Beginning March 1, 2001  
 
Process and Action Items -  
Process:  Complete manual guidance and direction will be in place.  All interim guidelines will be 
incorporated into appropriate agency documents.  Review and investigation action items and 
recommendations will have been addressed to date. 
 
Action Items:  
Ongoing monitoring and oversight of the agency prescribed fire program will be in place at the 
appropriate administrative levels. 
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Phase I    Phase II     Phase III 
 
Reinstate Low  Reinstate High      Reinstate Full 

Develop I. G.   Complexity Program Complexity Program     Program    
  (Low Comp. WUI) 
 
7/1   
 
8/1 
 
9/1 
 
10/1 
 
11/1 
 
12/1 
 
01/01 
 
02/1 
 
03/1  
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